SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:58 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 783 Const Calendar Day: 254 Date: 13-Feb-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50- 60 4PM 50 - 60
Precipitation 0.00" Condition Cloudy in the AM to sunny in the PM

Working Day [ ] If no, explain:

Diary: Dispute

Work description.
[]

- Used the Modified Caltrans CT-1 Extensometer to measure the current elongation of bolts for cable
bands 8N, 16N, 28S, 104N, 106N, 104S, and 106S. Measurements were taken by myself, John Lyons, and
Alex Schmitt. It should be noted that a few bolts in cable bands 8N and 16N were QA measurements of
ABF recheck measurements taken earlier in the morning. All of the bolts in cable band 28S were
remeasured due to one bolt being removed to check the unstressed length. East end cable bands 104 to
106 were measured for Structures Maintenance & Investigations (SM&I) future monitoring of bolt tension
on the bridge over time.

- Conducted a level run over points 2856, 2857, 2858, 2859, 2864, 2865, 2874 per the request of TY-Lin
designer George Baker. The survey this morning was done at an ambient temperature of 52F under cloudy
skies with a steel temperature of 55F on the W-Line Skyway top deck.

There was a discrepancy found in the elevation for point 2856 which should be adjusted +44mm equating
to 49.926m instead of 49.882m. Using ABF surveyors values for station/offset of points 2856 and 2859 the
calculated cross slope using my elevations is 3.15% This cross slope agrees with the CalTrans survey
done on 09-06-2012 where the cross slope calculated from points WSKCR2, 204, and WSKYCR3 equals
3.17%.

Emailed the results and discussed the elevation discrepancy of point 2856 presented in RFI-3188 with
Paul Jefferson and Jason Wilcox.

- Continued to prepare for future SAS surveys including the epoxy overlay, Hinges A/K expansion joints,
and the final As-Built.

Attachment

[ ]
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 783  Date: 13-Feb-2013  Wednesday
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Rebar placed for transverse tendon CBT-9 to 15 blockout on the north
end of the W2 cap beam.

West end operations of removing the containment for paint on the
NSS and Hinge KE concrete placement of the diaphragms.
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